Process for Developing the 2020 – 2022 Strategic Development Plan (SDP) 
(INTOSAI Framework of Professional Pronouncements)
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Scanning Phase
(March - May 2018)


Consultation Phase
(July - October 2018)


Drafting Phase
(January - September 2019)


Step 1: FIPP reviews existing binding policies and plans (March 2018)


Step 5: PSC-SC approves process and vision/criteria for 2020-2022 SDP (May 2018)


Step 1: GCC, in consultation with FIPP, prepares the “Consultation Paper” (July 2018)


Step 2: PSC Secretariat prepares invitation to stakeholders to make suggestions for 2020 – 2022 SDP (August 2018)


Step 3: GCC receives the suggestions, makes initial evaluation against criteria, consults with stakeholders as necessary, and sends to FIPP (November 2018)


Step 1: FIPP reviews individual project proposals and proposes priorities and other elements for 2020-2022 SDP (February 2019)


Step 3: PSC-SC, including Goal Chairs, finalizes proposed SDP and consults with affected parties (May/June 2019)


Step 4: Governing Board endorses the SDP (September 2019)








Step 3. - FIPP provides inputs to Goal Chairs (vision for the framework and criteria for analysis of the proposals) (March 2018) 


Step 4 - GCC establishes vision/criteria for next SDP and analyse inputs from FIPP (April 2018) 


Step 2 - GCC respond to FIPP letter and address SDP planning process (March 2018 - before FIPP meeting)


Step 2: Goal Chairs draft SDP and consult with their Steering Committees as necessary (April 2019)








